Торіс	Timeline	Accountable	Comments
Develop Plan	Aug 2017	IP committee, (DON, IP,	Draft completed
		Administrator, Medical	
		Director, Professional	
		Development)	
Committee Approval	October 2017	LTC Quality committee 09/17	On track for approvals
		CCH Quality Committee	
		Oct 2017	
		IP committee October	
		2017	
Staff Education	Sept 2017	DON and Administrator and IP	Completed
Family education	Sept 2017	Administrator and IP	Completed via
		and Community	newsletter and
		Relations	information placed in
			admission packets
Provider education	Nov 2017	Infectious Disease CME	Pending date with
			Casper ID physician for
			all providers to include
			antibiotic stewardship
Antibiogram	At a minimum annually	Lab and IP	Current antibiogram to
			be used in CME
Develop protocol for	September/October	IP, LTC and medical	Draft in Medical
UTI	2017	director	Director review Sept 28,
			2017. Education to be
			completed with Medical
			CME and staff meeting
			in November 2017
Develop protocol for	December 2017	IP, Medical Director and	In conjunction with ID
Respiratory infections		LTC	consult

Initiated 08/17